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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts  

 
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-914R 

Commission District 8 

(Consent Decree Project) 

CD 1.11 General Electrical Design – 

Substations 9, 10, and 11 

 

6/22/2020 

Contract Award Recommendation 

Approved to Aarya Construction & Design, 

Inc. 

 

 

B. Projects Advertised  

  
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-948 

Commission District 8 

CD 1.10 Odor Control Scrubber 

Buildings S0606 And S0608 Upgrade 

Under the Cone of Silence 

 

6/04/2020 

Project Advertised  

 

7/17/2020 

Bid Due Date 

 

 

 

 

 

 

 

 

 

 

 



C. Status Change 

  
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes  E19-WASD-02 

Commission District 7 

Design and Engineering Services for 

Tertiary Treatment at the Central District 

Wastewater Treatment Plant 

Under of the Cone of Silence 

 

6/25/2020  

First Tier Meeting  

 

7/15/2020 

Second Tier Meeting  

 

Yes S-944 

Commission District 4 

60-Inch Force Main (NL-1A) Between 

the Intersections of NE 151 Street & 

Biscayne Blvd and NE 163 Street & NE 

8 Avenue 

 

Under of the Cone of Silence 

 

6/12/2020  

Bids Received 

Yes S-945 

Commission District 4 

60-Inch Force Main (NL-1A) (West 

Segment) along NW 162 Street from NW 

6 Avenue to NE 8 Avenue 

 

Under of the Cone of Silence 

 

7/14/2020  

Bid Due Date 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of June 2020 in the amount of $32,496,456 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $348,067,541. 

 

 

Exhibit C – Status of Consent Decree Projects 

 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on changes to 

the Estimate at Completion.  See highlighted changes. 

Project Phase  

None  



Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly (changes 

highlighted), as projects progress to completion.   

 

Actual Compliance Date 

None  

Remarks 

CD 2.19 Failure to Meet Compliance Date and Project Status 

Update Notification sent to EPA and FDEP on 

5/21/2020. 

Electronic and written notification of a potential delay 

submitted to FDEP and EPA on 12/30/19 and 1/10/20 

respectively. 

Stipulated Penalties Notices from FDEP for SSO Events 

Note change. Revised note:  FDEP advised that the revised Demand 

for Stipulated Penalties Letter will be issued by July 

2020. 

 

 

 


